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Foreword

On May 10, 1995, Secretary Perry directed the Department to apply the Integrated
Product and Process Development (IPPD) concept of using IPTs throughout the acquisition
process.  That direction has been captured in the draft revisions to the DoDD 5000.1 and the
DoDI 5000.2.  This guide clarifies the instructions contained in those directives for Overarching
IPTs (OIPTs) and Working-Level IPTs (WIPTs).  Program IPTs are described in the draft “Guide
to Implementation and Management of IPPD in DoD Acquisition.”   This guide is intended to
facilitate organizing and leading effective and efficient Integrated Product Teams (IPTs) that will
serve the Acquisition Community and ultimately enhance our capability to provide systems that
satisfy the Warfighter’s needs.

The guidance in the extracts from draft DoDI 5000.2 will be mandatory.  The other
guidelines are not mandatory, but they represent sound business practices and will be included in
the discretionary section of the Acquisition Deskbook.  This guide describes the IPT process for
ACAT ID and IAM acquisition programs, but the concepts should be considered for all programs.

These guidelines are not intended in any way to detract from the responsibility and
authority of the Program Manager (PM).  The IPT activities discussed on the following pages are
designed to assist the PM by engaging OSD and Service staff in early and continuous support and
by identifying and resolving issues as early and as quickly as possible.  The staff’s mission is to
ensure the PM’s success.

This is a “living” document.  The draft DoDD 5000.1 and draft DoDI 5000.2 are still
under revision; this guide will change in parallel with those documents.  Your comments,
questions, and recommendations to improve this document are encouraged.  Please address them
to Mr. John Smith, Acquisition Program Integration, at (703) 614-5420 or e-mail
“smithje@am@zeus” or Dr. Margaret Myers, C3I Acquisition Oversight, at (703) 681-4986 or
e-mail “margaret.myers@osd.mil”.

____________________
I. N. Blickstein
Director (Acquisition
Program Integration)

____________________
Colleen A. Preston
DUSD (Acquisition Reform)

____________________
Anthony M. Valletta
DASD (C3I Acquisition)



3

INTRODUCTION

References
(a)  “Reengineering the Acquisition Oversight and Review Process,” USD(A&T), April 28, 1995
(b)  “Use of Integrated Product and Process Development and Integrated Product Teams in DoD
      Acquisition,” Secretary of Defense, May 10, 1995
(c)  Draft DoD Directive 5000.1 and draft DoD Instruction 5000.2, October 14, 1995
(d)  “Guide to Implementation and Management of Integrated Product and Process Development
       in DoD Acquisition” (draft)

Purpose of IPTs

As Secretary Perry stated in his May 10, 1995 memorandum, the IPT concept for
oversight and review is intended to replace the current sequential process that produces a product
at the program office level which frequently, when reviewed at higher levels, is modified
substantially or even rejected.  Such a sequential review and approval process takes considerably
longer than an IPT approach that simultaneously takes advantage of all members’ expertise and
produces an acceptable product the first time.  The purpose of IPTs is to facilitate decision-
making by making recommendations based on timely input from the entire team.

Figure 1 shows the focus and responsibilities of three types of IPTs.

Organization Teams Focus Participant
Responsibilities

OSD and
Components

OIPT* • Strategic Guidance
• Tailoring
• Program Assessment
• Resolve Issues Elevated by

WIPTs
 

• Program Success
• Functional Area Leadership
• Independent Assessment
• Issue Resolution

WIPTs* • Planning for Program Success
• Opportunities for Acquisition

Reform (e.g., innovation,
streamlining)

• Identify/Resolve Program
Issues

• Program Status

• Functional Knowledge &
Experience

• Empowered Contribution
• Recommendations for

Program Success
• Communicate Status &

Unresolved Issues
Program Teams
& System
Contractors

Program
IPTs**

• Program Execution
• Identify & Implement

Acquisition Reform

• Manage Complete Scope of
Program, Resources & Risk

• Integrate Government &
Contractor Efforts for Program
Success

• Report Program Status &
Issues

* Covered by this guide
** See the “Guide to Implementation and Management of  IPPD in DoD Acquisition”

Figure 1.  DoD IPT Types, Focus and Responsibilities
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INTEGRATED PRODUCT TEAMS IN THE OVERSIGHT AND REVIEW PROCESS

For ACAT ID and IAM programs, mandatory guidance for OIPTs and WIPTs is provided
in Part 5.4 of the new draft DoDI 5000.2 as extracted below.  (Mandatory guidance for program
IPTs is provided in Part 4.2 of the draft DoDI 5000.2.)

IPTs are an integral part of the defense acquisition oversight and review process.  The
Secretary of Defense has directed that the Department perform as many acquisition functions as
possible, including oversight and review, using IPTs.  These IPTs shall function in a spirit of
teamwork with participants empowered and authorized, to the maximum extent possible, to make
commitments for the organization or the functional area they represent. IPTs are composed of
representatives from all appropriate functional disciplines working together to build successful
programs and enabling decision-makers to make the right decisions at the right time.  IPTs
operate under the following broad principles:

1. Open discussions with no secrets
2. Qualified, empowered team members
3. Consistent, success-oriented, proactive participation
4. Continuous “up-the-line” communications
5. Reasoned disagreement
6. Issues raised and resolved early

Figure 2 shows the oversight and review IPT structure.
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Integrating IPT

MDA
 DAB or MAISRC

MDA
 DAB or MAISRC

COST/
PERFORMANCE

IPT

Overarching
IPT

Overarching
IPT

Program Management
Environment

TEST
IPT CONTRACTING

IPT

OTHER
IPTs

(as needed) WIPTs

Oversight
& Review

Execution

For each program, there will be an OIPT and at least one WIPT.  WIPTs will focus on a particular topic,
such as test, cost/performance, contracting, etc.  An Integrating IPT will coordinate WIPT efforts and
cover all topics not otherwise assigned to another IPT.

Figure 2.  IPT Structure
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WORKING-LEVEL IPTs PROCEDURES, ROLES, AND RESPONSIBILITIES
(Extracted from Draft DoDI 5000.2, Part 5.4.2)

The PM, or designee, shall form and lead an Integrating IPT (IIPT) to support the
development of strategies for acquisition and contracts, cost estimates, evaluation of alternatives,
logistics management, cost-performance trade-offs, etc. The IIPT will assist the PM in the
development of a WIPT structure to propose to the OIPT.  The IIPT will also coordinate the
activities of the remaining WIPTs and ensure that issues not formally addressed by other WIPTs
are reviewed.  WIPTs shall meet as required to help the PM plan program structure and
documentation and resolve issues.  While there is no one-size-fits-all WIPT approach, there are
three basic tenets to which any approach shall adhere:

1. The PM is in charge of the program.
2. IPTs are advisory bodies to the PM.
3. Direct communication between the program office and all levels in the acquisition

oversight and review process is expected as a means of exchanging information and
building trust.

The Leader of each IPT will usually be the PM or the PM’s representative.  The OSD
action officer may co-chair the IPT meetings, at the invitation of the PM.  The following roles and
responsibilities apply to all WIPTs:

1. Assist the PM in developing strategies and in program planning, as requested by the
PM

2. Establish IPT plan of action and milestones
3. Propose tailored document and milestone requirements
4. Review and provide early input to documents
5. Coordinate WIPT activities with the OIPT members
6. Resolve or elevate issues in a timely manner
7. Assume responsibility to obtain principals’ concurrences on issues, as well as with

applicable documents or portions of documents

Examples of WIPTs

The following examples of WIPTs are offered as illustrations:

Test Strategy IPT
(Extracted from Secretary Perry’s May 10, 1995 memo)

The purpose of the IPT is to assist in outlining the Test and Evaluation Master Plan
(TEMP) for a major program.  The objective of such an IPT is to reach agreement on the
strategy and plan by identifying and resolving issues early, understanding the issues and the
rationale for the approach, and, finally, documenting a quality TEMP that is acceptable to all
organizational levels the first time.
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Cost-Performance IPT
(Extracted from Draft DoDI 5000.2, Part 3.3.1)

The purpose of the CPIPT shall be to facilitate cost-performance trades and to assist in
establishing program cost-range objectives.  Cost objectives shall be used as a management
tool.  They should be communicated to industry and used, in part, for source selection and to
incentivize contracts.  The nature of the cost-performance trades and the composition of the
CPIPT shall change as the program matures from concept to design.  As the program matures,
the role of the PM in the CPIPT increases.  The CPIPT (normally led by the PM or the PM’s
representative and including, at a minimum, the user or user’s representative) shall recommend
to the PM performance or engineering and design changes as long as the threshold values in
the Operational Requirements Document (ORD) and Acquisition Program Baseline (APB) can
be achieved.  If the changes require ORD/APB threshold value changes, the leader of the
CPIPT shall notify the PM and the OIPT leader.  The PM shall ensure that the changes are
brought before the ORD and/or APB approval authorities for decision.
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OVERARCHING IPT PROCEDURES AND ASSESSMENTS
(Extracted from Draft DoDI 5000.2, Part 5.4.1)

In support of all ACAT ID and IAM programs, an Overarching Integrated Product Team
(OIPT) shall be formed for each program to provide assistance, oversight and review as that
program proceeds through its acquisition life-cycle.  The OIPT for ACAT ID programs shall be
led by the appropriate Office of the Secretary of Defense (OSD) official (typically the Director of
Strategic and Tactical Systems, the Assistant Deputy Under Secretary of Defense (Space and
Acquisition Management), or the Deputy Assistant Secretary of Defense (C3I Acquisition),
depending on the program in question).  The DASD (C3I Acquisition) will designate the OIPT
Leader for each ACAT IAM program.  OIPTs shall be composed of the PM, Program Executive
Officer (PEO), Component Staff, Joint Staff, USD(A&T) staff, and the OSD staff principals or
their representatives, involved in oversight and review of a particular ACAT ID or IAM program.

The OIPT shall first form upon learning that a program is intended to be initiated to
consider the recommendations proposed by the IIPT; the extent of WIPT support needed for the
potential program; who shall participate on the WIPTs; the appropriate milestone for program
initiation; and, the minimum information needed for the program initiation review.  OIPTs shall
meet as necessary over the life of a program.  The OIPT Leader shall take action to resolve issues
when requested by any member of the OIPT,  or when directed by the Milestone Decision
Authority (MDA).  The goal is to resolve as many issues and concerns at the lowest level
possible, and to expeditiously escalate issues that need resolution at a higher level, bringing only
the highest level issues to the MDA for decision.

In support of a planned milestone review by the Defense Acquisition Board (DAB) or
Major Automated Information System Review Council (MAISRC), the OIPT shall normally
convene two weeks in advance of the anticipated review to assess information and
recommendations being provided to the MDA.  Additionally, at that meeting, the PM shall
propose the WIPT structure, documentation, and strategy for the next acquisition phase, for
approval by the MDA.  The OIPT Leader, in coordination with the appropriate Component
Acquisition Executive (CAE), shall recommend to the MDA whether the anticipated review
should go forward as planned.

The OIPT leader for ACAT ID or IAM programs shall provide an independent assessment
to the DAB or MAISRC chairs, principals, and advisors at major program reviews and milestone
decision reviews using information gathered through the IPT process. The leader’s independent
assessment shall focus on core acquisition management issues and shall take account of
assessments prepared by OIPT members.  Assessments will normally be provided by the OIPT
members.  There should be no surprises at this point, because all team members are already
working the issues in real time, and they should be knowledgeable of their OIPT leader’s
independent assessment.
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GROUND RULES FOR IMPLEMENTING IPTs

Open Discussions with No Secrets

Cooperation is essential.  Teams must have full and open discussions with no secrets.  All
facts must be on the table for each team member to understand and assess.  Each member brings
unique expertise to the team that needs to be recognized by all.  Because of that expertise, each
person’s views are important in developing a successful program, and these views need to be
heard.  Full and open discussion does not mean that each view must be acted on by the team.

A sense of ownership on the part of the IPT members is key to the success of the IPT
process.  However, a sense of ownership is not possible if the members of the IPT are expected to
merely rubber stamp a decision or document prepared in a different setting.  Ownership is a
collective concept.  All IPT members must feel that their contributions were important to the
process and were well considered.

Qualified, Empowered Team Members

Empowerment is critical to making and keeping the agreements essential to effective IPTs.
All representatives assigned to IPTs at all levels must be empowered by their leadership.  They
must be able to speak for their superiors, the “principals,” in the decision-making process.  IPT
members cannot be expected to have the breadth of knowledge and experience of their leadership
in all cases.  However, they are expected to be in frequent communication with their leadership,
and thus ensure that their advice to the PM is sound and will not be changed later, barring
unforeseen circumstances or new information.  One of the key responsibilities of our leadership is
to train and educate their staff so they will have the required knowledge and skills to represent
their organization.

IPT members must make team members aware of any limits to their ability to speak for
their principals.  IPT agreements cannot be binding if they exceed the limits of a member’s
empowerment.  Staff representatives must seek direction from their superiors on the limits of their
authority and make recommendations only within those limits.  Leaders will enhance staff
effectiveness by granting the greatest possible authority.

It is important for the IPT leader to stress at the outset that, in general, agreements
reached in the IPT must be binding.  An exception to this general rule would be the rare case
where new information comes to light after agreements have been reached, and that new
information is significant enough to warrant a review of prior agreements.

Consistent, Success-Oriented, Proactive Participation

IPTs should be organized to allow all stakeholders to participate.  There should be no
attempt to limit membership.  OIPTs will typically draw their membership from the organizations
shown in Figure 3.  Other organizations may be added based on the needs of the program.
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WIPTs will include action officers from the program office (or agency staff if the program is pre-
Milestone I) and from the staff organizations represented on the OIPT.  When possible, each
WIPT member should have an alternate to ensure continuity.  Contractor participation shall be in
accordance with guidance in draft DoDI 5000.2, Part 4.2.1.

OIPT
DAB

• • DASD (C3I Acquisition)
• • Director, Strategic & Tactical Systems
• • ADUSD (Space)

LEADERS
MAISRC

Director, Acquisition Oversight, ODASD (C3IA)

OIPT MEMBER OFFICES

Component Acquisition Executives

Component Representatives *
• PEO
• PM
• Operators
• Senior Information Management Official **

User *

Vice Chairman, Joint Chiefs of Staff

Under Secretary of  Defense (Comptroller)

Assistant Secretary of Defense (C3I)

Director, Defense Procurement

Director, Operational  Test and Evaluation

Director, Program  Analysis and Evaluation

Director, Acquisition Program Integration

Director, Test, Systems Engineering & Evaluation

Chairman, OSD Cost Analysis Improvement Group
(DAB only)

Director, Counterintelligence & Defense Security
Programs, OASD(C3I)  (DAB only)

Under Secretary of  Defense (Personnel & Readiness)  *

Under Secretary of Defense (Policy) *

Assistant to the  Secretary of Defense (Atomic Energy)  *

Assistant Secretary of Defense (Reserve Affairs) *

Deputy Under Secretary of Defense (Acquisition Reform) *

Deputy Under Secretary of Defense (Advanced Technology) *

Deputy Under Secretary of Defense (Environmental Security) *

Deputy Under Secretary of Defense (Logistics) *

Deputy General Counsel (Acquisition and Logistics) *

Deputy Director, Defense Research & Engineering *

Assistant Secretary of Defense (Economic Security) *

Assistant Secretary of Defense (Health Affairs)  *

Director, Ballistic Missile Defense Organization *

Director, Defense Intelligence Agency *

Director, Defense Information Systems Agency **

Director, National Reconnaissance Office *

DASD(C3) *

DASD (Information Management) (MAISRC only) *

Director, Continuous Acquisition and Life Cycle Support
(CALS) *

Director, Central Imagery Office *

Director, Special Programs *

*  As required
**  Always required for ACAT IAM

Figure 3.  OIPT Membership
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Continuous, “up-the-line” Communications

WIPT members are expected to ensure that their leadership is in agreement with what the
IPT is doing.  When issues arise that exceed the limits of empowerment, the PM or IPT leader
must allow members adequate time to coordinate issues and positions with their principals.  There
should be no surprises later when the principals are asked to coordinate or review a final draft
document or decision.

Reasoned Disagreement
(Extracted from Secretary Perry’s May 10, 1995 memo)

The team is not searching for “lowest common denominator” consensus.  There can be
disagreement on how to approach a particular issue, but that disagreement must be reasoned
disagreement based on an alternative plan of action rather than unyielding opposition.  Issues that
cannot be resolved by the team must be identified early so that resolution can be achieved as
quickly as possible at the appropriate level.

Issues Raised and Resolved Early

The agreements essential to IPT success will be founded on the early identification and
resolution of issues.  When an issue cannot be resolved by a WIPT, the PM should raise the issue
as quickly as possible to a decision-making level where resolution can be achieved.

Figure 4 illustrates decision making steps proceeding from the PM up to the MDA.  The
objective is to achieve agreement and resolve issues rapidly at the lowest executive level, without
hindering program progress.

Agreement No Agreement

yes

No Agreement

yes

No

  PM

Staff AOs

PEO

Staff
Deputy

and   Principals

CAE

DAE

Yes

Overarching  
IPT Leader 

and
Principals

Figure 4.  Issue Resolution Process



12

GUIDELINES FOR MEETING MANAGEMENT

Focus.  An IPT must have a clear focus or reason for being.  The OIPT Leader or PM, as
appropriate, must clearly articulate the IPT's focus at the outset of the process.  Examples of a
specific focus may be to prepare for a decision milestone, to develop and reach agreement on a
proposed acquisition strategy, or to resolve a specific issue or set of issues.

Orienting the Team Members.  To ensure that all WIPT members have a common
understanding of the program, the PM should provide a program overview briefing at the first
meeting.  Before the first IPT meeting, the PM and his or her staff will develop a proposed
program strategy, documentation requirements and WIPT structure.  These proposals will be
refined by the IIPT and proposed to the OIPT.  The PM will proceed based on the OIPT’s
agreement.  Any disagreements will follow the issue resolution process in Figure 4.  The IPT
members will discuss and agree to a meeting management approach, to include the items listed
below.

Agendas.  To ensure productive meetings, detailed agendas with timelines for topics and
supporting material must be distributed at least three business days before IPT meeting  NOT
during the meeting.  Every effort should be made to use electronic media for distribution.  It may
prove useful for the PM and the OIPT leader’s representative to jointly prepare the agenda to
ensure all concerns are addressed.

Frequency of Meetings.  Once established, IPTs may meet as often as necessary to
understand and build program strategies and to resolve issues or to produce a specified product.
With that focus, the IPT will only meet for a particular purpose at a scheduled  time.  It should
not meet regularly or continuously in an “update” or oversight role.  Advance notice of a meeting
should be provided as soon as the date is known, but at least two weeks before the initial or kick-
off meeting and at least three business days before a meeting of an ongoing IPT.   Subsequent
meetings should be scheduled in association with product completion dates and the resolution of
action items from an earlier meeting.

Meeting Summaries.  Good meeting summaries will be brief and will preclude revisiting
previous agreements and wasting the time and resources of the team members.  Meeting
summaries should:

• Record attendance
• Document any decisions or agreements reached by the IPT
• Document action items and suspenses
• Set the agenda for the next meeting
• Frame issues for higher-level resolution

Draft meeting summaries should be provided to IPT members within one working day of a
meeting.  The final summary should be provided to all members within two working days after the
deadline for the receipt of comments.
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CONCLUSION

I need your personal involvement and commitment to ensure that the concepts of
IPPD and IPTs are effectively implemented.  By using the best practices from
both the public and private sectors, we can enhance our ability to provide what
the warfighter needs, when needed and at a cost that the Department can afford.

William J. Perry
Secretary of Defense


